

Initial Project Planning Template

Date	15 March 2026
Team ID	xxxxxxx
Project Name	A Comprehensive Measure of Well-Being
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Environment Setup	USN-1	As a user, I can register for the application by entering my email, and password, and confirming my password.	3	High	Bhuvanesh Chavali	01 JULY 2026	02 JULY 2026
Sprint-1	Project Structure	USN-2	As a user, I will receive a confirmation email once I have registered for the application	3	High	Bhuvanesh Chavali	03 JULY 2026	04 JULY 2026
Sprint-2	Dataset Analysis	USN-3	As a user, I can register for the application through Facebook	3	Low	Bhuvana Lakshmi Kongala	04 JULY 2026	05 JULY 2026
Sprint-1	Data Preprocessing	USN-4	As a user, I can register for the application through Gmail	3	Medium	Bhuvana Lakshmi Kongala	05 JULY 2026	06 JULY 2026
Sprint-1	Model Development	USN-5	As a user, I can log into the application by entering email & password	5	High	Bhuvanesh Chavali	07 JULY 2026	08 JULY 2026